
1. What were the planned milestones and goals for the past 12 months?  
Site 6 RI, Sites 8 and 29 FS, Site 24 RI/FS, Site 28 RI, Site 30 and 31 Proposed Plans, 
Site 32 RI, Site 33 RI 

 
2. Did you meet your planned milestones and goals for the last 12 months? Yes/No 

Delays: 
Site 6 RI: RI delayed due to need for further vapor intrusion investigation. 
Site 8/29 FS:  delayed due to bridge construction on site. 
Site 30 and 31 Proposed Plan:  delayed due to extended regulatory review to ensure 
that the State process requirements are met, but milestone should still be met this 
year. 
Site 32:  delayed due to extended comment resolution at State management level. 

 
3. Did any significant issue or challenge arise over the last 12 months? If “Yes”, please 

describe the issue or challenge Yes/No 
Yes, personnel changes at State of California created need to delay some documents.  
In addition, some radiological contamination was encountered during a removal 
action that required further investigation and risk assessments. 

 
4. Was the funding level adequate for this site over the past 12 months? If “No”, please 

describe. Yes/No  
I can’t answer this for you 
 

5. Did all BCT participants actively participate in BCT meetings as scheduled over the 
past year? If “No”, please describe why.  Yes/No/NA 
Mostly, yes.  EPA missed a BCT meeting due to a meeting conflict.   
 

6. Please describe technical assistance in the past 12 months. If EPA’s technical 
assistance helped solve or mitigate a problem or address a potential issue, please 
specify. 
EPA’s radiological expert coordinated with the State to review removal action and 
building decommissioning documents, but technical assistance was very limited. 

 
7. Were documents prepared and reviewed in a timely manner, e.g. in accordance with 

agreed upon deadlines? If “No”, please describe why.  Yes/No 
Documents were prepared in a timely manner.  There were some review delays, but 
they were mostly anticipated and discussed in advance.  There were other review 
delays described in (1) due to personnel changes and the need for personnel to 
become familiar with the site. 

 
8. Are there any variables, outside the control or influence of the BCT, which have 

impeded progress at the installation? If “Yes”, please describe. Yes/No  
No. 
 

9. Are there significant local political or community/RAB issues that are delaying 
cleanup or property reuse? If “Yes”, please describe. Yes/No  



No. 


